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ESTIMATE RUN 07/05/2006

ESTIMATE SUMMARY 13:26:16

CONTID: C15160         ESTIMATE NO: 0003 PROG 2005

PCN: 15160-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25 OVERLAY EAGLERIDGE NORTH PERCENT TIME:

PROJECT NO: IM 0252-378                   

I-25 OVERLAY EAGLERIDGE NORTH

NAME OF ROAD: 25

PROJECT COUNTIES: PUEBLO

CONTRACTOR:

LAFARGE NORTH AMERICA INC. DBA LAFARGE WEST, INC PAY PERIOD ENDING 06/30/2006 DATE TIME STARTED 04/04/2006

1800 NORTH TAFT DATE LET 03/09/2006 DATE WORK BEGAN 05/10/2006

 DATE AWARDED 03/13/2006 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 03/31/2006 DATE ACCEPTED

FORT COLLINS CO 80521     970 407 3604 DATE NOTICE TO PROCEED 04/04/2006

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,355,676.55 PARTICIPATING $ $ 235,486.15

AWARD PROJECT AMT: 4,933,605.85 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -3,268.29

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

38.00

TIME ALLOW:

ORIG TIME ALLOW:

75 WORK DAYS

WORK DAYS75

26.17%

3,954,333.38

235,486.15

235,486.15

232,217.86

$

$

$

$

1,401,343.17

0.00

1,401,343.17

0.00

1,401,343.17

-19,436.15

0.00

1,381,907.02

0.00

AMOUNT DUE 1,381,907.02 232,217.86

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 232,217.86

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

28.5
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PCN: 15160-BID    ESTIMATE RUN 07/05/2006

PROJECT: IM 0252-378                   ESTIMATE NO: 0003 13:26:16

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF ASPHALT MAT (PLANING) 257,921.000 121,665.280

SY  0.000 0.00

1.55000 121,665.280 188,581.18

202-00240  
 

0010 CLEAN CULVERT 2.000 0.000

EACH 0.000 0.00

1,895.00000 0.000 0.00

202-04002  
 

0015 BLADING 60.000 0.000

HOUR 0.000 0.00

85.95000 0.000 0.00

203-01500  
 

0020 COMBINATION LOADER 30.000 0.000

HOUR 0.000 0.00

95.20000 0.000 0.00

203-01594  
 

0025 TOPSOIL 288.000 0.000

CY  0.000 0.00

17.90000 0.000 0.00

207-00205  
 

0030 *EROSION LOG (12 INCH) 20.000 0.000

LF  0.000 0.00

7.80000 0.000 0.00

208-00002  
 

0035 *EROSION BALES (WEED FREE) 55.000 26.000

EACH 0.000 0.00

22.30000 26.000 579.80

208-00011  
 

0040 *SILT FENCE 272.000 272.000

LF  0.000 0.00

3.35000 272.000 911.20

208-00020  
 

0045 *EROSION CONTROL SUPERVISOR 1.000 0.200

L S 0.130 507.00

3,900.00000 0.330 1,287.00

208-00200  
 

0050 *RESET GUARDRAIL TYPE 3 4,013.000 3,100.000

LF  0.000 0.00

8.25000 3,100.000 25,575.00

210-01130  
 

0055 *SEEDING (NATIVE) 1.000 0.000

ACRE 0.000 0.00

2,000.00000 0.000 0.00

212-00006  
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PCN: 15160-BID    ESTIMATE RUN 07/05/2006

PROJECT: IM 0252-378                   ESTIMATE NO: 0003 13:26:16

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *MULCHING (WEED FREE HAY) 2.000 0.000

ACRE 0.000 0.00

900.00000 0.000 0.00

213-00002  
 

0065 *MULCH TACKIFIER 400.000 0.000

LB  0.000 0.00

3.35000 0.000 0.00

213-00061  
 

0070 *SOIL RETENTION BLANKET (STRAW/COCONUT) 800.000 0.000

SY  0.000 0.00

3.35000 0.000 0.00

216-00041  
 

0075 AGGREGATE BASE COURSE (SPECIAL) 1,709.000 0.000

CY  0.000 0.00

15.80000 0.000 0.00

304-09000  
 

0080 HOT MIX ASPHALT (PATCHING) (ASPHALT) 200.000 23.330

TON 11.520 946.37

82.15000 34.850 2,862.93

403-00720  
 

0085 HOT MIX ASPHALT (GRADING SX) (100) (PG 64-22) 35,287.000 12,163.640

TON 2,988.520 130,897.18

43.80000 15,152.160 663,664.61

403-34841  
 

0090 HOT MIX ASPHALT (GRADING SX) (100) (PG 64-28) 34,325.000 0.000

TON 0.000 0.00

51.05000 0.000 0.00

403-34851  
 

0095 EMULSIFIED ASPHALT (SLOW-SETTING) 29,530.000 4,334.000

GAL 0.000 0.00

2.10000 4,334.000 9,101.40

411-10255  
 

0100 CURB TYPE 6 (SECTION M) 190.000 0.000

LF  0.000 0.00

11.85000 0.000 0.00

609-60011  
 

0105 RUMBLE STRIP 91,608.000 0.000

LF  0.000 0.00

0.10000 0.000 0.00

614-80385  
 

0110 *CONSTRUCTION SURVEYING 1.000 0.330

L S 0.470 4,935.00

10,500.00000 0.800 8,400.00

625-00000  
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PCN: 15160-BID    ESTIMATE RUN 07/05/2006

PROJECT: IM 0252-378                   ESTIMATE NO: 0003 13:26:16

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *MOBILIZATION 1.000 0.500

L S 0.100 17,600.00

176,000.00000 0.600 105,600.00

626-00000  
 

0120 PUBLIC INFORMATION SERVICES 1.000 0.200

L S 0.130 1,560.00

12,000.00000 0.330 3,960.00

626-01000  
 

0125 *PAVEMENT MARKING PAINT 596.000 172.000

GAL 85.600 4,292.84

50.15000 257.600 12,918.64

627-00001  
 

0130 *EPOXY PAVEMENT MARKING 512.000 0.000

GAL 0.000 0.00

75.75000 0.000 0.00

627-00005  
 

0135 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 8,830.000 0.000

SF  0.000 0.00

11.40000 0.000 0.00

627-01001  
 

0140 *FLAGGING 3,000.000 527.500

HOUR 231.000 4,677.75

20.25000 758.500 15,359.63

630-00000  
 

0145 *TRAFFIC CONTROL INSPECTION 35.000 16.000

DAY 4.000 222.80

55.70000 20.000 1,114.00

630-00007  
 

0150 *TRAFFIC CONTROL MANAGEMENT 75.000 26.000

DAY 6.000 3,300.00

550.00000 32.000 17,600.00

630-00012  
 

0155 *FLASHING BEACON (SOLAR) 8.000 2.000

EACH 0.000 0.00

225.00000 2.000 450.00

630-80002  
 

0160 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 3.000 1.000

EACH 0.000 0.00

85.00000 1.000 85.00

630-80336  
 

0165 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 34.000 4.000

EACH 0.000 0.00

12.00000 4.000 48.00

630-80341  
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PCN: 15160-BID    ESTIMATE RUN 07/05/2006

PROJECT: IM 0252-378                   ESTIMATE NO: 0003 13:26:16

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 102.000 23.000

EACH 0.000 0.00

16.70000 23.000 384.10

630-80342  
 

0175 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 48.000 12.000

EACH 0.000 0.00

22.30000 12.000 267.60

630-80343  
 

0180 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 426.000 0.000

SF  108.000 1,803.60

16.70000 108.000 1,803.60

630-80344  
 

0185 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000

EACH 0.000 0.00

7,300.00000 1.000 7,300.00

630-80355  
 

0190 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

4.000 2.000

EACH 0.000 0.00

335.00000 2.000 670.00

630-80358  
 

0195 *DRUM CHANNELIZING DEVICE 300.000 55.000

EACH 0.000 0.00

22.30000 55.000 1,226.50

630-80360  
 

0200 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 20.000 0.000

EACH 0.000 0.00

33.40000 0.000 0.00

630-80363  
 

0205 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 20.000 0.000

EACH 0.000 0.00

39.00000 0.000 0.00

630-80364  
 

0210 *CONCRETE BARRIER (TEMPORARY) 600.000 300.000

LF  0.000 0.00

32.30000 300.000 9,690.00

630-80370  
 

0215 *TRAFFIC CONE 600.000 135.000

EACH 0.000 0.00

1.10000 135.000 148.50

630-80380  
 

0220 *IMPACT ATTENUATOR (TEMPORARY) 3.000 1.000

EACH 0.000 0.00

1,120.00000 1.000 1,120.00

630-85010  
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PCN: 15160-BID    ESTIMATE RUN 07/05/2006

PROJECT: IM 0252-378                   ESTIMATE NO: 0003 13:26:16

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 F/A MINOR CONTRACT REVISIONS 150,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0230 F/A ASPHALT PAVEMENT INCENTIVE 55,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0235 F/A FUEL COST ADJUSTMENT 25,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0240 F/A ON-THE-JOB TRAINEE 1,400.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

0245 F/A OJT COLORADO TRAINING PROGRAM 2,100.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0250 F/A QUALITY INCENTIVE PAYMENT 165,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
 

0255 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0260 F/A INTERIM SURFACE REPAIR INTERIM HMA SURFACE REPAIR 10,060.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70031  
 

0265 F/A EROSION CONTROL 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $170,742.54 1,080,708.69CURRENT AMT 4,831,249.95 $$

CAT NO0201 ROADWAY SAFETY ITEMS 

0270 *REMOVAL OF GUARDRAIL TYPE 3 4,192.000 2,787.500

LF  0.000 0.00

2.25000 2,787.500 6,271.88

202-01130  
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PCN: 15160-BID    ESTIMATE RUN 07/05/2006

PROJECT: IM 0252-378                   ESTIMATE NO: 0003 13:26:16

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY SAFETY ITEMS 

0275 *REMOVAL OF END ANCHORAGE 54.000 34.000

EACH 0.000 0.00

122.55000 34.000 4,166.70

202-01300  
 

0280 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 2,364.000 0.000

CY  1,639.010 10,571.61

6.45000 1,639.010 10,571.61

203-00060  
 

0285 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 5,500.000 3,550.000

LF  0.000 0.00

17.70000 3,550.000 62,835.00

606-00301  
 

0290 *END ANCHORAGE TYPE 3D 17.000 11.000

EACH 0.000 0.00

400.00000 11.000 4,400.00

606-01340  
 

0295 *TRANSITION TYPE 3G 4.000 0.000

EACH 0.000 0.00

1,100.00000 0.000 0.00

606-01370  
 

0300 *TRANSITION TYPE 3H 4.000 1.000

EACH 0.000 0.00

700.00000 1.000 700.00

606-01380  
 

0305 *TRANSITION TYPE 3L 20.000 18.000

EACH 0.000 0.00

680.00000 18.000 12,240.00

606-01395  
 

0310 *MEDIAN TERMINAL 4.000 4.000

EACH 0.000 0.00

4,400.00000 4.000 17,600.00

606-01460  
 

0315 *END ANCHORAGE (NONFLARED) 17.000 11.000

EACH 0.000 0.00

3,200.00000 11.000 35,200.00

606-02003  
 

0320 *DELINEATOR (TYPE I) 876.000 0.000

EACH 0.000 0.00

16.70000 0.000 0.00

612-00001  
 

0325 *DELINEATOR (TYPE II) 112.000 0.000

EACH 0.000 0.00

18.20000 0.000 0.00

612-00002  
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PCN: 15160-BID    ESTIMATE RUN 07/05/2006

PROJECT: IM 0252-378                   ESTIMATE NO: 0003 13:26:16

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY SAFETY ITEMS 

0330 *DELINEATOR (TYPE III) 139.000 0.000

EACH 0.000 0.00

19.70000 0.000 0.00

612-00003  
 

0335 *SIGN PANEL (CLASS I) 21.000 0.000

SF  0.000 0.00

15.50000 0.000 0.00

614-00011  
 

0340 *SIGN PANEL (CLASS II) 160.000 0.000

SF  0.000 0.00

22.05000 0.000 0.00

614-00012  
 

0345 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) 12.000 0.000

EACH 0.000 0.00

275.00000 0.000 0.00

614-01583  
 

0350 *BARRICADE (TYPE 3 F-C) 2.000 0.000

EACH 0.000 0.00

765.00000 0.000 0.00

614-80313  
 

CAT 0201 $10,571.61 153,985.19CURRENT AMT 256,336.90 $$

CAT NO0300 STRUCTURE 

0355 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 87.000 30.600

SY  40.000 11,406.00

285.15000 70.600 20,131.59

202-00503  
 

0360 *STRUCTURE EXCAVATION 133.000 114.000

CY  19.000 465.50

24.50000 133.000 3,258.50

206-00000  
 

0365 *STRUCTURE BACKFILL (CLASS 1) 141.000 56.000

CY  85.000 2,082.50

24.50000 141.000 3,454.50

206-00100  
 

0370 *DRILLED CAISSON (18 INCH) 160.000 160.000

LF  0.000 0.00

194.95000 160.000 31,192.00

503-00018  
 

0375 *BRIDGE EXPANSION DEVICE (0-2 INCH) 60.000 0.000

LF  0.000 0.00

150.40000 0.000 0.00

518-01002  
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PCN: 15160-BID    ESTIMATE RUN 07/05/2006

PROJECT: IM 0252-378                   ESTIMATE NO: 0003 13:26:16

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE 

0380 *CONCRETE CLASS D (BOX CULVERT) 77.950 36.700

CY  41.250 33,412.50

810.00000 77.950 63,139.50

601-03030  
 

0385 *CONCRETE (PATCHING) 42.000 0.000

SF  0.000 0.00

100.00000 0.000 0.00

601-06150  
 

0390 *REINFORCING STEEL (EPOXY COATED) 11,376.000 7,886.000

LB  3,490.000 6,805.50

1.95000 11,376.000 22,183.20

602-00020  
 

CAT 0300 $54,172.00 143,359.29CURRENT AMT 161,259.75 $$

CAT NO0301 STRUCTURE SAFETY ITEMS 

0395 *REMOVAL OF BRIDGE RAILING 763.000 0.000

LF  0.000 0.00

8.65000 0.000 0.00

202-00425  
 

0400 *BRIDGE RAIL TYPE 3 196.000 144.000

LF  0.000 0.00

110.00000 144.000 15,840.00

606-10300  
 

0405 *BRIDGE RAIL TYPE 10R 676.000 0.000

LF  0.000 0.00

95.00000 0.000 0.00

606-11010  
 

CAT 0301 $0.00 15,840.00CURRENT AMT 92,379.95 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0410 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

7,450.00000 1.000 7,450.00

620-00002  
 

0415 FIELD LABORATORY (CLASS 2) 1.000 0.000

EACH 0.000 0.00

5,500.00000 0.000 0.00

620-00012  
 

0420 SANITARY FACILITY 1.000 0.000

EACH 0.000 0.00

1,500.00000 0.000 0.00

620-00020  
 

CAT 0400 $0.00 7,450.00CURRENT AMT 14,450.00 $$

PROJECT TOTAL 235,486.15 $ 1,401,343.17CURRENT AMT 5,355,676.55 $$


